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Contract No.

2009-CH-077

2009-CR-056

2009-CB-044

2009-CT-082

2009-CH-081

2009-1E-002

2009-CH-034

2009-CH-069

2009-CH-016

Project

1R Diamond Hill Road

Crack Sealing 2009 -
South & Central

Industrial Drive Bridge No.
882

STC Signals - South &
Central

1R High St./Diamond Hill
Rd.

Enhancement Project -
Westminster St.

Stormdrain Retro Project
BMP Monitoring

1R Route 102 C-1

Downtown Providence
ADA C-2

Scheduled End Percentage of Contractor
Date (mm/yyyy) Construction

Description Estimated Cost  Status Start Date
("

Resurfacing of Diamond Hill Rd./Rte. 114, including

curbing, sidewalk, guardrail, minor drainage work, and

signal work, from Social Street to Bound Road (2.2 miles) $4,400,000.00 Bid Awarded TBD

Cleaning and sealing cracks and open joints in the

existing bituminous concrete pavement with a hot applied Construction

rubberized asphalt sealant. $500,000.00 Complete 07/2009

Rehabilitation of Industrial Dr., including sidewalk repairs

and resurfacing, which carries Industrial Dr. over the Currently

Moshassuck River. $2,300,000.00 Advertised TBD

Various traffic signal improvements including new

installations, signal modifications, and island

modifications in Coventry, East Greenwich, Exeter, North

Kingstown, South Kingstown, Warwick, and West Currently

Warwick.(12 intersections). $2,000,000.00 Advertised TBD

Resurfacing of High St./Diamond Hill Rd./Route 114,

including curbing, sidewalk, guardrail, minor drainage

work, and signal work, from Cumberland Public Library to Currently

Blackstone Street (1.2 miles). $1,900,000.00 Advertised TBD

Westminster St. Streetscape from 1-95 Service Road No. 7

to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),

which includes sidewalks, crosswalks, bicycle lanes, Pending

street trees and street lighting. $3,300,000.00 Advertising TBD

Project to review approximately 60 out of 130 storm water

drainage systems, ponds, catch basins, etc. that were

previously upgraded to meet Federal Best Management

Practices, in accordance with State and Federal water

quality regulations, for storm water runoff. Project will

include inspection of drainage structures, cleaning and Pending

performance evaluation. $1,100,000.00 Advertising TBD

Resurfacing of Route 102 from Route 101 in Scituate to

Old Plainfield Pike in Foster (7.4 miles), including drainage

and guardrail improvements. RIDOT anticipates

resurfacing an additional 10.8 miles from Old Plainfield Pending

Pike to Route 3 in Exeter in the near future. $3,000,000.00 Authorization TBD

Repair sidewalks on Washington St. from Empire St. to

Eddy St. and Westminster St. from Empire St. to 100 feet

east of Mathewson St. (0.3 miles). Includes landscaping Pending Contract

and installation of bike racks. $900,000.00 Award TBD

Completed
D'Ambra

10/2010 Construction
09/2009 100.0% Sealcoating, Inc.

TBD TBA

TBD TBA

TBD TBA

TBD TBA
12/2009 TBA

TBD TBA

TBD TBA

*Amount is the Planned Project Estimate.
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Contract No. Project Description Estimated Cost  Status Start Date Scheduled End Percentage of Contractor
%) Date (mm/yyyy) Construction
Completed
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
goal of powerwashing all bridges with 10 contracts every Pending Re-
2009-CM-024 Bridge Washing C - 10 5 years. $1,392,000.00 Advertising TBD TBD TBA
RI-560001-0 Pawtucket Layover This Fixed Guideway Modernization project will pay to
Improvement Project build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
an ispection pit, allowing inspection of train brakes from
below. $460,000 Planned Project TBD TBD TBA
Installation of new sidewalks and curbing on North Main
ADA Child St. and N. Main St. from Park St. to Wood St. and Child St. from Cutler St.
2009-CH-048 St. C-1 to the East Bay Bike Path (0.2 miles). $600,000.00 Planned Project TBD TBD TBA
Resurfacing of Colebrook Rd., including replacement of
drainage system, from Long Highway to Route 179 (1.7
2009-CH-080 1R Colebrook Rd. miles). $1,600,000.00 Planned Project TBD 12/2009 TBA
Resurfacing of Route 146, including guardrail
replacement, joint repair, and minor alignment
modifications, from Route 116 interchange to area of
Sherman Ave. and Old Louisquisset Pike/Route 246
interchange. (1.1 miles). Project includes rehabilitation of
1R Route 146/Wilbur Rd. Wilbur Road Bridge, including raising and replacing Scheduled for
2009-CH-042 Bridge No. 415 superstructure of bridge. $6,200,000.00 Advertising TBD TBD TBA
Wyoming Bridges #43 and Rehabilitation of both Wyoming Bridges, which carry Scheduled for
2009-CB-085 #44 Bridge St. over the Wood River. $2,300,000.00 Advertising TBD TBD TBA
Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially D'Ambra
2009-CH-030 Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $3,289,000.00 Complete 03/2009 09/2009 100.0% Construction
Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially R. P.lanuccillo &
2009-CH-046 Statewide Drainage C-1 and West Greenwich (Escoheag Hill Rd.). $748,000.00 Complete 04/2009 09/2009 100.0% Sons
Rubberized Chip Sealing - Substantially
2009-CR-062 2009 Application of rubberized chip seal. $1,800,000.00 Complete 05/2009 09/2009 100.0% All States Asphalt
Drainage work at the intersection of Ten Rod Road/Rte 165 Substantially Rosciti Construction
2009-CH-058 Statewide Drainage C-2  and Black Plain Rd in Exeter. $451,000.00 Complete 06/2009 09/2009 100.0% Co., LLC
*Amount is the Planned Project Estimate. 10/15/09 20of6
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Contract No.

2009-CM-025

2009-CH-055

2009-CR-057

2009-CH-041

2009-CT-026

2009-CT-027

2009-CH-029

2009-CH-052

2009-CT-045

Project

Bridge Washing C - 11

1R Improvements to
Route 44 C-3A

Crack Sealing 2009 -
North & East

Stormdrain Retrofit -
Outfall W-6

Statewide Striping - North

Statewide Striping - East
Bay

Warren Avenue
Revetment

ADA - Improvements to
Bristol Ferry Rd.

Traffic Monitoring
Stations

Description Estimated Cost  Status Start Date Scheduled End Percentage of Contractor

%) Date (mm/yyyy) Construction

Completed

Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West Substantially
Greenwich, West Warwick, and Westerly. $984,000.00 Complete 06/2009 11/2009 100.0% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage
improvements and guardrail replacement, from Tourtellote Substantially
Hill Rd. to RIDOT Maintenance Facility (2 miles). $1,866,000.00 Complete 06/2009 11/2009 100.0% T. Miozzi Paving
Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied Substantially
rubberized asphalt sealant. $500,000.00 Complete 07/2009 09/2009 100.0% Annseal, Inc.
Construction of stormwater treatment pond at interchange Under
of Route 6 and Killingly St./Route 128. $1,277,000.00 Construction 04/2009 10/2009 99.0% J.H. Lynch & Sons
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and Under
Woonsocket. $2,418,000.00 Construction 04/2009 11/2010 30.0% Traffic Markings
Application of striping on State roadways in Barrington,
Bristol, East Providence, Little Compton, Middletown, Under
Newport, Portsmouth, Providence, Tiverton and Warren. $2,287,000.00 Construction 04/2009 11/2010 30.0% Traffic Markings
Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on Under
the adjacent Warren Avenue project in East Providence. $569,000.00 Construction 04/2009 11/2009 86.7% Sumco Eco
Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
Includes Intersection improvements and new traffic Under Narragansett
signals with pedestrian signals. $1,696,000.00 Construction 05/2009 11/2009 85.1% Improvement
Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus Under
6 stations for vehicle classifications.) $1,053,000.00 Construction 05/2009 06/2010 39.0% Arden Engineering

*Amount is the Planned Project Estimate.

10/15/09
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Contract No.

2009-CT-015

2009-CM-040

2009-CH-004

2009-CH-039

2009-CH-051

2009-CL-013

2009-CT-064

2009-CH-037

Project

CCVE/RVD Design

Statewide Guardrail
Repl./Repair 2009

1R Highway
Improvements to West
Main Rd

Resurfacing Route 246

Resurfacing Ocean and
Shore Rds.

Route 1 Median
Landscaping

1 -95 Signing Project C-1

1R Nate Whipple Highway

C-1

Estimated Cost  Status Start Date

(%)

Description

Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on
electronic message signs (40 locations)

Under

$505,000.00 Construction 05/2009

Under
$1,200,000.00 Construction

Replacement and repair of rusted, damaged and/or

substandard guardrail. 05/2009

Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
pedestrian signal equipment; and traffic signal
interconnection.

Under

$6,048,526.50 Construction 05/2009

Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146
interchange (2.3 miles).

Under

$1,687,000.00 Construction 05/2009

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
(3.7 miles), and Shore Road from Post Road to Ocean View
Highway in Westerly (4.5 miles).

Under

$3,900,000.00 Construction 05/2009

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Contract includes two-year mowing and maintenance
agreement.

Under

$236,000.00 Construction 05/2009

Replacement of signage on I-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North
Smithfield.

Under

$3,400,000.00 Construction 05/2009

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to Mendon Road/Route 122 (2.6 miles).

Under

$3,800,000.00 Construction 06/2009

Scheduled End Percentage of Contractor

Date (mm/yyyy) Construction
Completed

06/2010

03/2011

10/2010

10/2009

10/2009

11/2010

08/2010

11/2009

40.1%

22.7%

30.0%

99.0%

99.0%

25.7%

34.6%

73.6%

Arden Engineering

Cosco Inc.

D'Ambra
Construction

Cardi Corp.

J.H. Lynch & Sons

MON Landscaping
Co.

Roadsafe Traffic
Systems, Inc.

Fleet Construction

*Amount is the Planned Project Estimate.

10/15/09
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Contract No.

2009-CH-028

2009-CH-068

2009-CH-031

2009-1E-001

2009-CH-060

2009-CH-054

2009-CT-065

2009-CH-084

2009-CH-009

2009-CH-059 Statewide Drainage C-3

Project

ADA - Legion
Way/Providence St.

| - 295 Safety & Lighting C-

2D

| - 95 Resurfacing C-1

Enhancement Project -

Manton Ave.

Rt. 138 Reclamation

1R Improvements Route
44 C-2A (W.Greenville-

Austin)

Route 37 Signing Project

C-2

Dean St., Cahir St.,
Stewart St.

Reconstruction of

Hartford Avenue (Rt. 6A)

Description

Installation of new sidewalks and curbing on Legion Way
from Main St. to Providence St. and Providence St. from
Legion Way to East Main St./Route 115. (1 miles).

Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and
5 from Warwick to Johnston. Contract includes additional
traffic cameras for the TMC.

First phase of a 25-mile resurfacing project of I-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will
pay for first 7.6 miles from State line to Exit 3.

Manton Ave. Streetscape from Delaine St. to Sisson St.
(0.8 miles), which includes sidewalks, crosswalks, street
trees and street lighting. Other funds (Federal and City)
will be used to upgrade signal at Manton Ave. and Atwells
Ave.

Resurfacing of Kingstown Rd./Route 138 from Beaver
River Rd. to 660 feet west of Route 112 (2 miles).

Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
improvements, and new signal, from Austin Ave. to West
Greenville Rd. (1.3 miles).

Replacement of all sighage on Route 37 from Post
Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2
miles).

Resurfacing of Dean St., Cahir St. and Stewart St.,
including upgraded signals and new street lights, from
West Exchange St. to Point St. (0.9 miles)

Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
systems, and installation of fiber optic connection, from
the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles)

Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln
(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.).

Estimated Cost

Status

Under
$900,000.00 Construction

Under
$6,000,000.00 Construction

Under

$10,000,000.00 Construction

Under
$500,000.00 Construction

Under
$2,000,000.00 Construction

Under
$2,900,000.00 Construction

Under
$3,316,000.00 Construction

Under
$4,000,000.00 Construction

Under

$5,300,000.00 Construction

Under
$500,000.00 Construction

Start Date

06/2009

07/2009

07/2009

07/2009

07/2009

07/2009

08/2009

08/2009

08/2009

08/2009

Scheduled End Percentage of Contractor

Date (mm/yyyy) Construction

10/2009

10/2010

12/2009

07/2010

11/2009

05/2010

08/2010

12/2010

10/2010

10/2009

Completed

99.0%

21.4%

63.3%

25.0%

79.0%

27.4%

16.7%

10.7%

11.9%

76.6%

Lucena Brothers

Arden Engineering

D'Ambra

Construction

Universal

Construction

Cardi Corp.

Digregorio Corp.

Liddell Bros.

Digregorio Corp.

Digregorio Corp.

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.

10/15/09

50f6




Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract No.

2009-CH-091

2009-CT-043

2009-CH-035

2009-CT-070

2009-CB-087

2009-CH-036

2009-CH-066

2009-CB-047

2009-CT-079

Project

1R Nate Whipple Hwy. C-2

Signal Optimization 2009

Safety Improvements to
Route 101

Route 10 Guide Signs

Dillons Corner Bridge

1R Improvements to
Route 91 C-1

ADA Child St. C-2

Phase IV Imp Jamestown
Bridge No. 800

STC Signals - North &
East Bay

Description

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to the Massachusetts State line (1.7 miles).

Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60
different intersections.

Chip seal overlay of Hartford Pike/Route 101 from the
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles).

Replacement of all signage on Route 10 from Park
Ave./Route 12 in Cranston to 1-95 in Providence (5 miles).

Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries
Route 1 over Kingstown Rd./Pt. Judith Rd./Route 108 and
on-ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt.
Judith Rd. to Route 1 North.

Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
line installation and new signage, from Route 3 to
Westerly Maintenance Facility (1.3 miles).

Installation of new sidewalks and curbing on Child St.
from Cutler St. to Massachusetts State line. (2.2 miles).

Continued long-term preventative maintenance on the
Jamestown-Verrazzano Bridge, which carries Route 138
over the West Passage of Narragansett Bay.

Various traffic signal improvements including new
installations, signhal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
Portsmouth, Providence, Smithfield, and Warren (14
intersections)

Estimated Cost

(%)

Status

Under
$2,800,000.00 Construction

Under
$1,000,000.00 Construction

Under
$1,300,000.00 Construction

Under
$4,200,000.00 Construction

Under
$8,500,000.00 Construction

Under
$2,600,000.00 Construction

Under

$2,500,000.00 Construction

Under
$7,000,000.00 Construction

Under
$2,000,000.00 Construction

Start Date

09/2009

09/2009

09/2009

09/2009

09/2009

09/2009

09/2009

10/2009

10/2009

Scheduled End Percentage of Contractor
Date (mm/yyyy) Construction

08/2010

05/2010

10/2009

09/2010

11/2011

10/2009

08/2010

09/2010

08/2010

Completed
12.0% J.H. Lynch & Sons
16.3% J.H. Lynch & Sons
73.0% J.H. Lynch & Sons
8.1% Liddell Bros
3.7% John Rocchio Corp.

D'Ambra

79.0% Construction
4.9% Shire Corporation
2.3% Aetna Bridge Co.
2.5% Rossi Electric Co.

*Amount is the Planned Project Estimate.

10/15/09
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